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Industry Council Meeting
October 11, 2006

Agenda

Operations Update Ray Collins
Technical Status Update Mark Olson
WAAS Update JoAnn Ford
JRC Update Sue Gardner
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Operations UpdateOperations Update

Ray Collins
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Juneau ATCT Displays

Two Displays Installed

In use by tower controllers September 29, 2006
– S/A application

NEXT:  AFSS Displays
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Chelton 6.0B Software Upgrade
Status: 10/3/06

August 28:  
• 6.0B System Requirements Document: Complete
• 6.0B Software Planning Documents:  Complete 

September 15
• 6.0B Software Requirements Document: Complete.
• Generate SPRs for changes.
• System Requirements Document, Software Requirements 

Document, prototype source code and accepted SPRs send to 
ENEA to generate Software Design Document

• SOI #1:  Complete for DO-178B Cert of 6.0B
September 15 - October 30

Finish Software Design Process
SOI #2

November 1 - March 30
• Software Verification and Validation Process
• SOI #3

April 15
• SOI #4 and Software Release
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GARMIN GDL 90 Update
– Sam Seery

FAA Industry Training Standard (FITS) - Pilot
– Seminar Completed @ UAA September 30
– Curriculum submitted to AFS 800 September 2006

FITS ‘Like’ Maintenance Training
– In development
– Beta due March 2007

National Center for Aircraft Technician Training 
(NCATT)

– Curriculum developed – NCATT & UAA currently fine 
tuning

ADS-B to Radar Status - ZAN
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Capstone Maintenance Training
Training Covered

Chelton IDU, AHRS, AIU, F/ADS, GPS, programming & updating
Garmin GNS480, MX20, GSL71, GDL90, programming & updating

• Ketchikan:  October 3 - 5
• ProMech, Pacific Airways, Taquan, Venture Travel 

Pirate Air Works, Harris Air (Sitka)

• Juneau:  October 17 - 19

• Cordova:  October 24 & 25
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Finish HELOS Juneau

Ten Remaining Helicopters ‘left over’
Contract Awarded & Funded
Equipment Available

3 Complete
2 in progress
9 set for completion – December 2006
Final – February 2007 
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Capstone Technical Status 
Update

Mark Olson
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Recent Events
Surveillance services now available in Y-K from 
Dillingham and King Salmon
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Y-K Coverage Box
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STATUS OF SERVICES-YK Delta (as of 10 October 06)

% O/S = Out of Service

$ O/S = Out of Service.  Cape Newenham - Wind damage to satellite communications facility. 

X = Available      N/A = Not Available   # TBD = Current date is unknown - awaiting ATO-E decision

N/AXXX# TBDSite Summit

$ O/S$ O/SN/A$ O/S# TBDCape Newenham

XN/AN/AX# TBDCape Romanzof

XN/AN/AX# TBDTatalina

XN/AN/AX# TBDSparrevohn

XN/AN/AX# TBDUnalakleet

XN/AN/AXXKing Salmon

XN/AN/AXXDillingham

XN/AN/AXXSt. Mary's

XN/AN/AXXAniak

XX (Developmental)N/AXXBethel

Phase I: Y-K Delta

VOLPE /
Flight ExplorerCRABSTIS-BFIS-B

ADS-B
Surveillance
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YAKUTAT HAINES

GUSTAVUS

LENA POINT

JUNEAU

SISTERS IS.

CAPE
SPENCER

ANGOON

BIORKA IS. GUNNUK
MTN

WRANGELL

SUNNY HAY

Currently 
Operational for 

Essential Services:

FIS-B and Flight 
Explorer

PORT 
ALEXANDER

HIGH MTN

Fall 2006

SITE STATUS

Fall 2007

PHASE II GBT SITES (As of 10 October 06)
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STATUS OF SERVICES-SOUTHEAST (10 October 06)

X = Available   N/A = Not Available  # TBD = Current date is unknown - awaiting ATO-E decision

Fall '07N/AN/AFall '07# TBDPort Alexander

Fall '06N/AN/AFall '06# TBDHigh Mountain

Fall '06N/AN/AFall '06# TBDCape Spencer

Fall '06N/AN/AFall '06# TBDSunny Hay

XN/AN/AX# TBDHaines

Fall '06XN/AX# TBDAngoon

Fall '06XN/AX# TBDWrangel

Fall '06XN/AX# TBDGunnuk

XN/AN/AX# TBDBiorka

XN/AN/AX# TBDLena Point

XN/AN/AX# TBDGustavus

XN/AN/AX# TBDSisters Island

XN/AN/AX# TBDYakutat

XN/AN/AX# TBD Juneau

Phase II:  Southeast

VOLPE /
Flight ExplorerCRABSTIS-BFIS-B

ADS-B 
Surveillance
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Phase III Statewide Deployment Schedule 
FY07 

TBD = To be determined                  X = Planned             N/A = Not Available
XXXTBDKenai

XN/AXTBDPillar

XN/AXTBDJohnstone Point

XN/AXTBDCordova

XN/AXTBDGulkana

XN/AXTBDGalena

XXXTBDMurphy Dome

XN/AXTBDDeadhorse

XN/AXTBD Nome

Phase III: Statewide

VOLPE /
Flight ExplorerTIS-BFIS-B

ADS-B 
Surveillance
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Phase III Statewide Deployment Schedule 
FY08 

TBD = To be determined          X = Planned                     N/A = Not Available
XN/AXTBDFort Yukon

XN/AXTBDIndian Mountain

XN/AXTBDHomer Area

XN/AXTBDKotzebue

XN/AXTBDBarrow

XN/AXTBDNikolski

XXXTBDSite Summit

XN/AXTBDBig Delta

XN/AXTBD Cape Yagataga

Phase III: Statewide

VOLPE /
Flight ExplorerTIS-BFIS-B

ADS-B 
Surveillance



16

Federal Aviation
AdministrationCapstone Phase III

Industry Council Meeting 16

JRC Update

Sue Gardner


